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1  Rocky Flats Closure Project
1.E  Industrial and Site Services Project
1.E.F  100/300/500/900 Area

1.E.F.A  100/300/500/900 Area - Project Managemen
1EFA0005 100/300/500/900 Area Proj. Mgmt FY00 82 22MAY00 28SEP00

1EFA0010 100/300/500/900 Area Proj. Mgmt FY01 227 02OCT00 27SEP01

1EFA0015 100/300/500/900 Area Proj. Mgmt FY02 228 01OCT01 30SEP02

1EFA0020 100/300/500/900 Area Proj. Mgmt FY03 228 01OCT02 30SEP03

1EFA0025 100/300/500/900 Area Proj. Mgmt FY04 229 01OCT03 30SEP04

1EXXXA0025 100/300/500/900 Area Proj. Mgmt FY05 228 01OCT04 30SEP05

1EEND1359 100/300/500/900 Clusters Complete 0 11OCT06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 22JUN00 13:44
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